NAVFAC 7300/30 (rev0s/04)
NAVAL FACILITIES ENGINEERING COMMAND

1. CONTRACTOR'S INVOICE CAGE Code __ ODAH1

From  John C. Grimberg Co, INC Invoice Date 31-Aug-15
3200 Tower Oaks Blvd, Suite 300 invoice Number 10
Rockville, MD 20852 DUNS No. __ 009827346

Contractor's remittance address

(if different than mailing address, contract requires Modification)
John C. Grimberg Co, INC
3200 Tower Oaks Blvd, Suite 300
Rockville, MD 20852

Contacior POCITelephonelema for s ivaice [N

Below is a Statement of Performance under Contract N40080-10-D-0492 TO# 0008
for P561 Aircraft Prototype Facility , Phase 2 NAS Pax River , MD
The enclosure provides breakdown of this statement of performance.
Total value of contract/task order through modification 1B $
Percentage of performance complete %

Value of completed performance
Less total of prior payments
Amount of this invoice

moowmr

Signature and Title: PM
Date: 31-Aug-15 Signature of Authorized Representative

Taxpayer Identification No. (TIN):
Electronic funds transfer (EFT) banking information (if applicable): on file

Navy Desiin Pro'lect Leader/Technical Point-of-Contact (Contractor, please complete)

2. FIRST ENDORSEMENT
From: Accountable Officials: Activity Operations Director (AOD)
Project Leader/Technical POC

To: Certifying Officer

1. Payment is recommended as follows:
A.  Amount of work completed to (date) $
B. Less:

Retention $
Other Deductions $ $

C. Subtotal 3
D. Less previous payments $
E. Certified amount for payment # on TO # $
F. Elapsed contract time (if applicable)

(EFA use only)

Fund Usage Number




NAVFAG 730031
{rev 2/01)

CONTRACT PERFORMANCE STATEMENT

Construction Schedule of Values

LOCATION: P561 Aircraft Prototype Facility Phase II

Pax River NAS, MD

N40080-10-D-0492

GONTRACT NO. b0, 0008
sneet_1 _of _1
PERIOD ENDING 31 Aug 15

TO BE COMPLETED BY CONTRACTOR

ROICC USE ONLY

CINE,

Cost Category | SLIN#. or Description Estimbated Cost Com% Value * Construction n Place
ACRN # plete Vaive Prios Report “This Period
(1) 2 {3) 52 8)
GC - Obtain Bonds/Insurance 100%
PAK/ Pre-Concept 100%
Prepare Concept Design 100%
Submit Consolidated RFP 100%
Submit Final Design Concept 100%
Submit Design Development 100%
Load Letter -Washingtoen Gas 100%
Load Letter -SMECO 100%
Submit Pre-final Design 100%
Submit Final Design 0%
FF&E Package 0%
SEC & Rough Grading Design 95%
NOI to MDE -Design 100%
MDE Review SEC and Rough Grading 100%
MDE Permit SEC and Rough Grading 100%
SWM Concept 100%
SWM Design 50%
Pre-Final Civil Design 0%
Final Civil Design 0%
Foundation Design Concept
Pre~Final Foundation Design
Final Foundation Design
Structural Design Concept
Pre-Final Structural Design
Final Structural Design
LEED Certification
GC - Mobilize
Rough Carpentry
Soil Borings
Layout/Survey/Establish LOD
Ground Improvement 79%
Landscaping 0%
Inspection 0%
Sitework -
Utilities 0% -
Paving 0% -
Concrete 4% -
Pavement Markings 0% -
S8ite Concrete Paving 0% -
Masonry 0% -
structural Steel
Misc. Metals 0%
Roofing 0% 50 $0 -
Dampproofing 0% S0 $0 -
Drywall 0% $0 $0 -
Hangar Doors 0% $0 $0 -
Wall Panels 0% $0 50 -
Door and Hardware 0% 50 $0 -
Spaecialty 0% $0 $0 -
Painting 0% $0 §0 -
Flooring 0% $0 $0 -
Casework 0% $0 $0 -
Mechanical 0% $0 $0 -
Sheetmetal 0% $0 $0 -
Mechanical Insulation 0% $0 $0 -
Controls 0% 50 $0 -
Test and Balance 0% $0 $0 -
Sprinkler/AFFF System 0% 50 $0 -
plumbing 0% $0 $0 -
Electrical 0% $0 $0 -
MOD 1B Cut 2% at Building Pad Ol D) (4) | R ) (/) |
Totals: 30%
Other - - -
Remarks:

Signature:

8/31/2015

Name & Title (typed):
Phone and address:

Signature of Authorized Representative

3200 Tower Oaks Blvd. Suite 300, Rockville, MD 20852

(iaw FAR 32.605)

Reviewer's Signature:

SEE SIGNED COPY ATTACHED |




NAVFAC 7300131
{rev 2101)

CONTRACT PERFORMANCE STATEMENT

N40080-10-D-0492

CONTRACT NO. D.o. 0008
Construction Schedule of Values shet _1__ of _1
PERIOD ENDING 31 Aug 15
LOCATION: P561 Aircraft Prototype Facility Phase II Pax River NAS, MD
TO BE COMPLETED BY CONTRACTOR ROICC USE ONLY
Cost Category Sfl‘;:’i,u;r Description Estimbated Cost c“:zm Value * Consiuction n Place —
ACRN # Prior Report | This Period
M @ (3) @ ©
GC - Obtain Bonds/Insurance 100%
PAK/ Pre-Concept 100%
Prepare Concept Design 100%
Submit Consolidated RFP 100%
Submit Final Design Concept 100%
Submit Design Development 100%
Load Letter -Washington Gas 100%
Load Letter -SMECO 100%
Submit Pre-final Design 100%
Submit Final Design 0%
FF&E Package 0%
SEC & Rough Grading Design 95%
NOI to MDE -Design 100%
MDE Review SEC and Rough Grading 100%
MDE Permit SEC and Rough Grading 100%
SWM Concept 100%
SWM Design 50%
Pre~Final Civil Design 0%
Final Civil Design 0%
Foundation Design Concept 100%
Pre-Final Foundation Desgign 100%
Final Foundation Design 100%
Structural Design Concept 100%
Pre-Final Structural Design 100%
Final Structural Design 100%
LEED Certification 0%
GC - Mobilize 100%
Rough Carpentry 0%
Scil Borings 100%
Layout/Survey/Establish LOD 100%
Ground Improvement 79%
Landscaping 0% 0%
Inspection 0% 0%
Sitework 68% -
Utilities 0% 0% -
Paving 0% 0% -
Concrete 4% 4% -
Pavement Markings 0% 0% -
Site Concrete Paving 0% 0%
Masonry 0% 0%
Structural Steel 14%
Misc. Metals 0% 0%
Roofing 0% 0%
Dampproofing 0% 0% $0 $0 -
Drywall 0% 0% $0 $0 -
Hangar Doors 0% 0% 30 $0 -
Wall Panels o% 0% $0 $0 -
Door and Hardware 0% 0% $0 50 -
Specialty 0% 0% $0 $0 -
Painting 0% 0% $0 $0 -
Flooring 0% 0% $0 $0 -
Casework 0% 0% 50 $0 -
Mechanical 0% 0% S0 $0 -
Sheetmetal 0% 0% $0 $0 -
Mechanical Insulation 0% 0% 80 %0 -
Controls 0% 0% $0 $0 -
Test and Balance 0% 0% $0 $0 -
Sprinkler/AFFF System 0% 0% $0 $0 -
Plumbing 0% 0% 50 $0 -
Electrical 0% 0% $0 $0 -
MOD 1B Cut 2" at Building Pad 82% 82% — so:-l
Totals: 30% 30%
Other - - -
Grand Totals
Remarks:

Signature:

Name & Title (typed):
Phone and address:

Reviewer's Signature:

8/31/2015

Signature of Authorized Representative

PM

(IS o< Oaks Blvd. Suite 300, Rockville, MD 20852

(iaw FAR 32.905)




See Certification below for Contract #: N40080-10-D-0492, TO # 0008
P-561 Aircraft Prototype Facility Phase Il NAS Patuxent River, MD

| hereby certify, to the best of my knowledge and belief, that:

(1) The amounts requested are only for performance in accordance with the specifications,
terms, and conditions of the contract;

(2) All payments due to subcontractors and suppliers from previous payments received under
the contract have been made, and timely payments will be made from the proceeds of the
payment covered by this certification, in accordance with subcontract agreements and the
requirements of chapter 39 of Title 31, United States Code;

(3) This request for progress payments does not include any amounts which the prime
contractor intends to withhold or retain from a subcontractor or supplier in accordance
with the terms and conditions of the subcontract; and

(4) This certification is not to be construed as final acceptance of a subcontractor's
performance.

Project Manager, John C. Grimberg Co, INC
(Title)

(Name)

31-Aug-15
(Date)





